

		As You Like It Adapted by Shaina Taub & Laurie Woolery			UNCSA School of Design & Production				
Revised: 10.12.2023 V.04									
	Scenic Technology	Lighting/ Electrics	Sound	Paint	Properties	Automation	Stage Management	Costumes	Performance Facilities
	Ryan Lasich	Andrew Beauregard	Connor Stevens	Olivia Venable	Meg Winkler	Nomi Frank	Olivia Kurima	Quincy D'Alessio	Brad Munda
Monday, October 2									
3:30 PM - 6:30 PM	Strike Blues/Adjust Legs								
Tuesday, October 3									
3:30 PM - 6:30 PM	Strike Blues/Adjust Legs								
Wednesday, October 4									
10:30 AM-1:30 PM				Paint Deck					
1:30 PM-6:30 PM		Truck Lighting Cases Over (5:00 PM)		Paint Deck					
Thursday, October 5									
3:30 PM - 6:30 PM		Catwalk Fixture Hang		Paint Deck					
6:30 PM - 10:00 PM				Paint Deck					
Wednesday, October 11									
10:30 AM - 1:30 PM		Catwalk Fixture Hang/Booth Setup	Truck Cases Over/Amp Room	Paint Deck					
1:30 PM - 6:30 PM		Catwalk Fixture Hang/Booth Setup	Patching in Amp Room	Paint Deck					
Thursday, October 12									
3:30 PM - 6:30 PM	Hang Motor Points	Truck Truss/Motors/Pipe Over	Hang Surrounds			Assist with Rigging			
6:30 PM - 10:00 PM	Hang Motor Points								
Friday, October 13									
3:30 PM - 6:30 PM	Motor Rigging	Hang Truss	Hang Arrays			Assist with Rigging			
Saturday, October 14									
9:00 AM - 1:00 PM	Lineset Work	Hang taildowns/Hang over stage				Hang Track/Automation System			
2:00 PM - 6:00 PM	Lineset Work	Hang over stage cont.				Hang Track/Automation System			
6:30 PM - 10:00 PM									
Sunday, October 15									
9:00 AM - 1:00 PM	Lineset Work	Hang over stage cont.				Catch Up			
2:00 PM - 6:00 PM	Lineset Work	Hang side positions				Catch Up			
6:30 PM - 10:00 PM									
Monday, October 16									
3:30 PM - 6:30 PM	Band Platform Install	Hang side positions cont.	Hang Arrays cont./Sub in catwalks			Catch Up			Set Up Tech Tables
Tuesday, October 17									
3:30 PM - 6:30 PM	Load Scaffolding In	Run Power to Tech Tables	Install Front Fills and Fold Backs			Catch Up			
Wednesday, October 18									
10:30 AM - 1:30 PM	Install Proscenium	Install scaffolding set electrics	Set Up RF and A2 station SL			Catch Up			
1:30 PM - 6:30 PM	Catch Up	Install scaffolding set electrics	Setup Band Platform			Catch Up			
Thursday, October 19	Faculty Professional Day. All Activities Suspended for Entire Day and Evening.								
Friday, October 20									
3:30 PM - 6:30 PM	Install Track Units	Prepare for Focus	Catch Up		City Unit Set Dressing	Install Track Units			
Saturday, October 21									
9:00 AM - 1:00 PM	Hang Forest Drop					Set up Tracking Units			
2:00 PM - 6:00 PM	Catch Up	Focus							
6:30 PM - 10:00 PM		Focus Cont. (7 PM - 11 PM)							
Sunday, October 22									
9:00 AM - 1:00 PM	Catch Up/Deliver Finished Units					Set up Tracking Units			
2:00 PM - 6:00 PM	Catch Up/Deliver Finished Units	Focus Cont.							
6:30 PM - 10:00 PM		Focus Cont. (7 PM - 11 PM)							
Monday, October 23									
3:30 PM - 6:30 PM		Focus Cont.		Paint Touch Ups					
6:30 PM - 9 PM						Set up Tracking Units (TBD)			
Tuesday, October 24									
3:30 PM - 6:30 PM			Quiet Time	Paint Touch Ups				Costume Shoe Load In	
Wednesday, October 25									
10:30 AM - 1:30 PM		Moving Light Focus	Quiet TTime	Paint Touch Ups					
1:30 PM - 6:30 PM		Moving Light Focus	Catch up	Paint Touch Ups	Set Dress Trees/Hand Props Load In		Tape Out Floor/SM Com Check		
Thursday, October 26									
3:30 PM - 6:30 PM		Tree Focus	Catch Up	Paint Touch Ups	Set Dress Trees/Hand Props Load In				
Friday, October 27									
3:30 PM - 6:30 PM	Catch Up	Notes	Notes	Paint Touch Ups	Set Dressing	Notes/Catch Up		Costumes Load In	
7:30 PM - 10:00 PM							Safety Walk		